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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Wednesday, June 8, 2011  REPORT NO. 123 

WEATHER  Sunny, moderate wind from southeast  TEMPERATURE  L:75°  H:90°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
5 – Shirley & Sons 
1 – Chris Ransome & Associates (CRA) 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based equipment idle 
on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader 
Morooka Dump Truck (2) 
Skidsteer 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Blane Carlisle (USA Health & Safety Officer).  

Main topics:  keep route for Morooka trucks graded properly and stay hydrated. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Receive Armor Cap B/C rock and place the rock in the Western Cell 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
09:45  Wendell Mears (Anchor QEA) arrived at the Admin area. 
 
10:05   R. Brown and W. Mears mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving Armor Cap B/C rock and placing the rock along the west berm using a long‐reach excavator 
and along the east slope of the central berm using a skidsteer 

 
10:45  R. Brown mobilized to the Admin area. 
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11:00  R. Brown and W. Mears participated in an on‐site meeting with USA, Shirley & Sons, and CRA regarding 
hydrographic survey data in the Eastern Cell and Northwestern Area, and plans for probing rock thicknesses 
in these areas beginning tomorrow, June 9, 2011. 

 
13:20   R. Brown and W. Mears mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving Armor Cap B/C rock and placing the rock in the south portion of the Western Cell  

 Shirley & Sons (4 crew) on the rock placement barge, setting up the geotextile deployment barge in 
preparation for cap thickness measurements scheduled to begin tomorrow, June 9, 2011 

 
14:00  Valmichael Leos (USEPA) arrived at the TxDOT ROW/SJRWP area. 

 
14:30  R. Brown, W. Mears, and V. Leos mobilized to the Admin area. 

 
14:50  David Keith (Anchor QEA) arrived at the Admin area. 
 
15:00  R. Brown, W. Mears, and D. Keith participated in a conference call between USA, Anchor QEA, MIMC, and IP 

to discuss progress and projected work for the next week. 
 
16:00  R. Brown, W. Mears, and D. Keith participated in a conference call between USA, Anchor QEA, MIMC, IP, and 

USEPA to review health & safety, schedule, progress, and projected work.  V. Leos was in attendance on 
behalf of USEPA. 

 
16:40  W. Mears and D. Keith departed the Admin area, off‐site for the day. 
 
17:00  USA crew completed with construction activities for the day and arrived at the Admin area. 
 
17:05  R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Received 845 tons of Armor Cap B/C rock and placed the rock in the Western Cell 

 Prepared geotextile deployment barge for use in collection of cap thickness measurements beginning 
June 9, 2011 

 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown, Wendell Mears, David Keith 
USA Environment – Ron Griffith, Blane Carlisle, and 8 crew 
Chris Ransome & Associates – Mike McGinnes 
Shirley & Sons – Ron Shirley and 4 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/8 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  845  weigh tickets  6,419  7,264 (59%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/8 
(units) 

Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  845  contractor measure  6,419  7,264 (59%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  50,072 (81%) 
 

PHONE LOG:  
 
15:00  R. Brown, W. Mears, and D. Keith participated in a conference call between USA, Anchor QEA, MIMC, and IP 

to discuss progress and projected work for the next week. 
 
16:00  R. Brown, W. Mears, and D. Keith participated in a conference call between USA, Anchor QEA, MIMC, IP, and 

USEPA to review health & safety, schedule, progress, and projected work.  V. Leos was in attendance on 
behalf of USEPA. 

 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   10  DATE   6/8/11 

(Signature on Hardcopy) 
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Photo 1 – Placing Armor Cap B/C rock near the west berm in the Western Cell; the uncovered geotextile in  
the foreground of the photo is an area scheduled to receive Armor Cap D rock. 
 

 
Photo 2 – Placing Armor Cap B/C rock adjacent to the central berm. 
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Photo 3 – Placing Armor Cap B/C rock in the south portion of the Western Cell. 
 

 
Photo 4 – Preparing geotextile deployment barge for use in collecting cap thickness measurements.  
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